N\ Northland

' T T — Meeting Summary #5
Project: Keene Creek Trail Project Number: 21-8001
Owner: City of Hermantown Meeting Location: Keene Creek Park
Re: Construction Meeting Summary #5 Meeting Date: 6/2/21 9:00 AM
1) Attendees
Name Company Name Company
David Bolf NCE Andy Dammer Veit
Joe Wicklund City of Hermantown
Eric Johnson City of Hermantown Josh Kost Veit
Paul Senst City of Hermantown Kyle Kruger Veit

2) Meeting Summary

e Progress
Veit completed subcut excavation from sta: 18+00 — Morris Thomas Road

Silt Fence was maintained
New 12” CP culvert was set at sta: 18+20
Installed perforated pipe and French drain at location of old drain field
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e Plan Changes
o Veit found old septic tank and leaching field. NCE and City directed them to

abandon tank, disconnect from building and provide draintile into ditch.
o NCE will prepare a change order for the muck excavation for future CC meeting.

e Schedule (1 Week Look Ahead)

o Tolerancing the class 5

o SLC reminded Veit to install redundant silt fence at north end of the job
o JMF to pour concrete slab
O
O

ECS to do landscaping items
NCE talked to SLC — they will get ok from DNR to allow work in creek

o NEXT MEETING 6/16/21 — 9 AM at Keene Creek Park
Prepared by: David Bolf, P.E. Date: 06/9/21
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All recipients of this document are charged with the responsibility to read this summary and attachments
in their entirety. The author will assume, unless notified otherwise, that all the information is complete
and accurate. It will also be assumed that if a required action is directed towards a recipient that he/she

will diligently progress with their responsibilities and are ready to report on that item at the next designated
meeting.
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